


# Richfield Street Sweeping: Fall 2017



**Progress**

-  Concrete work in progress. Sweeping will be preformed by crews on site.
-  Fourth Sweep: Starting 11/20
-  Fourth Sweep: Anticipated Start 11/22
-  Swept (4 Times)

Street sweeping commenced on Sep 25th, 2017.

Crews will continue street sweeping until significant snow accumulation makes it impossible to continue.

