

CITY COUNCIL MINUTES Richfield, Minnesota

Special City Council Worksession March 16, 2015

CALL TO ORDER

The meeting was called to order by Mayor Goettel at 6:15 p.m. in the Bartholomew Room.

Council Members

Debbie Goettel, Mayor; Edwina Garcia; Pat Elliott; Michael Howard (arrived at

Present:

6:25 p.m.): and Tom Fitzhenry (arrived at 6:35 p.m.).

Staff Present:

Steven L. Devich, City Manager; Mike Eastling, Public Works Director; Kristin Asher; Assistant Public Works Director; and Cheryl Krumholz, Executive

Coordinator.

Item # 1

DISCUSSION REGARDING the 66TH STREET RECONSTRUCTION PROJECT

Public Works Director Eastling and Assistant Public Works Director Asher discussed the 66th Street Reconstruction Project including the increased project cost estimates from Hennepin County, the City recommendation to delay the 76th Street and 65th Street projects to assist in the increased costs to the City for 66th Street; and the history of the use of street reconstruction bonds and municipal state aid (MSA) funds.

Mayor Goettel asked for an explanation for the increased cost estimates.

Jim Grube and Maury Hooper, Hennepin County, explained the increased project cost estimates, including the lane mile estimate and the heavier bidding competition environment now than in 2011 when the original project estimates were determined.

Mr. Grube added that Hennepin County stands by Richfield as a full partner in this project.

	•	\sim 1	101		FNT
Δ			121	NI WI	$-\mathbf{n}$

The meeting was adjourned by unanimous consent at 6:58 p.m.

Date Approved: March 24, 2015		
	Debbie Goettel Mayor	
Cheryl Krumholz Executive Coordinator	Steven L. Devich City Manager	